llinois Department
d Transportation

Engineer’s Final Payment Estimate

Route —Belson Road

County Kankakee

Local Agency Vit of Bourbonnais

Section 04 - 60064 - 00 - FP

EstimateNo. _06 and Final Date of Completion __1011612006
Payable To: Name Gallagher Asphalt
Address _181005. Indiana Avenue, Thornton, Jt.. 60476
tems Awearged” Added Deducted Completed
Quantity Values tinnti i . Link Price Values

Fotals fror previous page T :
Supplemental Watering 7.20 900.00 . .20 7.00 12500 875.00
Farth Excavation 1.240.00 13,516.00 1,464.00 2704 .00 - 10.90 - 2847360
Furnished Excavalion 3.265.00 40,322.75 - 3,265.00 1235 4D 32275
Trench Backfil ) 107 .00 2.059.75 107.00 19.25 | 2,058.75
Topsol Exaauaw and Placemant 495.00 4.687.20 496.00 9.45 | 4. 687 .20
Seeding, Giass 2A. 075 675.00 0.50 1.25 ©00.00 112500
Nitrogen Fertifizer Nutrient - BO.OO CA2.40 ) 4.00 76,00 0.53 | 40.28
Phosphorous: Fb(iikw MNulbeni 7 80.00 A2 40 4.00 76.00 0.53 | 40.728
Polassium Feﬁlllzef MNutrient 80.00 42.40 4.00 76.00 053 | 40,28
Mulch, Method 2. 1,80 595.01 1.60 371.88
Sedding 716.00 2.706.43 426.00 290.00 378 1,086.20
Temporary Erosion Control Seeding 475.00 827.00 475.00 ] . 132
Perimeter Erogion Barriet 3,112,800 3,578.80 3,.112.00 | 1.15 .3 578.80.
inlat and Pipe Protection 18.00 4,764 .00 2.00 16.00 88.00 1,568.00
Stone Dumped Riprap, Class A3 30.08 974.50 30.00 3265,
Stone Dumped Riprap, Class A4 53.00 2,048.45 53.00 35.65
Filter Fabric for Use with Riprap 83.00 415.00 -~ 83.00 500 |
Bub-hase Granular Material, Type C 5,365.00 77,971.25 432,00 5933.00 12.25 72.679.25
Bituminous Materials {Prime Coat} 611.00 6.1% 598.00 1200 G.01 | 0.12
Aggiegale (Privie Coat) 9.00 135.00 9.00 | 15.00 '
Bituminous Surf. Removal - Butt Jt, 82.00 | 926,50 I B200 11,30 826.60
P.C.C. Driveway Pavement, 8in. 136.00 5,100.00 44,00 § 180.00 37.50 6,750.00-
Bit. Surf. Removal {(Variable Depth) 1,013.00 2,785.75 15.00 |- 1.028.00 2375 2.827.00
Pavement Removal 400.00 3,660.00 _ 400.00 8.15 3,660.00
Comb Conc C & G Rem & Repl 571.00 13,418.50 T 85007 £36.00 23.50 . 14,948.00
Saw Cuts 390.00 | 565.00 25400 96.0C 1.50 | 144.00
Heai-Scarifying 3,055.00 8,554.00 61.008 3.116.00 2.50 | 8,724,850
Asphalt Modifier 306.00 306.00 6.00 312.00 1.00 [ 312.00
P.R.C. Flared End Secl. 18" 3.00 1,570.20. 1.00 200 523.40 1.046.80
P.R.C. Flared End Sect. 247 1,00 595,70 1.00 595,70¢
Storm Sewers, Class A, Type 2 12" 839.00 20,849.15 838.00 24.85 -20,849.15
Storm Sewers, Class A, Type 2 18 T73.00 2685320 0 0 0 | T 77300 28.40 21,953.20
StormeSewers;'Class A, Tipe'? 247 4000 5,124.00 100 12000 | 36.80 4,721.40
Marhofes, TYV'A 4" Dia, TY 1 Fr.CL 9.00 7,649.10 a0o i 848,90 7.649.10
iManholes, TY. A 5 Dia, 1Y 1.FrCL 3.00 3.433.55 30J0 ] 114445 343335
inlets, Ty A, Ty 3 Frame & Grale 500 4201 50 6.00 70025 4.201.50
Inlets, Ty A, Ty 20 Frame & Grale B5.00 372570 8.00 620.95 72570
Infets, Ty B, 1¥ 3 Frame & Grate 460 2 76420 4.09 591.05 2,754.20
Iniets, Ty-B, Ty 20 Frame & Gals 6.00 | 4,761.00 6.00 793.50° 4,761.00
Manholes o be Adjusted 3.00 . 600.00 2.00 1.03 200.00 200.00
Comb. Conc. C& G, Ty B-6.24 3,935.00 £5,108.00 126.00 380902 18.80 B53.991.20
Furnish & Erecting ROW Marker 17.00 3,825.00 17.00 225.00
Traffic Gontrol and Protection 1.0¢ 3,871.22 1.03 3.871.22 387122
Short-Term Pavement Matking 240,00 2,208.00 240.00 ' 9.20
Ternp. Pait Pave. Marking Line 4" 4,804.00 1.441.20 4,804.00 o 0.30
Sign Panel - Type 1 96.00 1,920.00 3.00 93.00 | 20.00 1,860.00
Object Marker - Type 3 4.0 360.00 2.00 200 80.00 180.00
Metal Post - Type A 19.00 1,596.00 19.00 1  84.00 1,506.00
Thermopl P.M. -Lelters & Symbols 374.00 B97.60 374.03 2.40 897.80
Thermopl. Pave. Marking - Line 4° 12,411.00 4.716.18 5,226.00 718500 0.38 2.730.30

. Total Awarded Values $352.620.85 i Totat Completed Values $346 308.63
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Route —Belson Road
County Kankakee
Local Agency Vil. of Bourbonnais
Section (4 - 00064 -00 - FP

Hliinois Department
of Transportation

Engineer’s Final Payment Estimate

Estimate MNo. 06 and Final Date 0f Completion 1011612006
Payable To. Name GallagherAsphalt
Address 18100 S. IndianaAvenue, Thornton. IL. 60476
ltems Awarded* Added Deducted Completed
Quantity- Values Quantity | Quantity Ynit Price_|. Vglues
Totals from previous page 35262065 {EEEk i ] 348,308.83 -
Thermeopl. Pave. Marking - Line 24" 83.00 207.50 25.00 58.00 2.50 145.00
Electric Service installation 1.00 1,350.00 . 1.00 + 1,350.00 1,350.00
Electric Utiity Service Gonnection 1.00 2 000.00 100 | 2,000.00 [ 2,000.00
Grounding Electrode Below Grade .00 1,470.00 9,00 130.0G | 1,170.00
Trench & Backfili for Eleckical Work - 4,659.30 4.977.50 " 560§ 1,664.90 3.00 4.8594 70
Unit Duct, 246 XLP,1#6 Bare 1 P 1,659,30 4,729:0% 106.00 1,765.30 2.85 | 5,031.11
Lumihaire, Scdium Vap, Hor 250W -8.00 2.000.00° ¢ - : B.00 375.00 3.000.00
Stomn Sewer {Water Main Regy 12" 105.00 4,152.75 § 7.00 £8.00 39.55 3,875.90
Maintenance of Lighting System 1.00 400.00 K ) 1.00 400.00 400.00
Bit.-Conc. Surf. Crse, Sup., D N50 264.00 16,896.00 8.00 | 272.00 £4.00 . 17,408.00.
Bit. Canc. Pav. {Full Depth} 8 1/2* 7,799.00 ~170,018.20 112.00 7.687 .00 21.80 167,576,600
Consfruction Layout B LBG 27,020.00 .00 | 27,020.00 27 020.00
Railroad Prot. Liability Insurance 4.00 8,035.00 100 |  8,035.00° 8,035.00
Light Pole, 30' M.H., 16" Mast Arm’ 8.00 18,376.00 8.00 2297.00 | 18.376.00
Lighting Controiler, 80 A-120/2400 1.00 4,227.00 1.00 4,227 00 4.227.00
Mulch, Method 3 : 1.25 1255 793.34 991.68
[
H
Total Awarded Values $619,180.01 | Total Completed Values $611,908.62
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Section Number: 04 - 00064 - 04 - FP Total Brought Forward | $614,909.62 |
MiscellaneousExtras and Credits Valties

i

Total Miscellaneous Extras and Credits

Total Value of Completed Work 611,809.62
Macenaneou&: Deb«tgw Values |
: ' 448.00_|
-
|
N ]
I
I .......
Total Misceltanegus Debits 448,00
het Lost of Section $611.461.62
Previous Payments $600,458.87
; ? Net Amount Due 511,002.75
Signed: %)/ Gmp Z ; / /’ﬁ/// [ 2ot
Resident Engineer/Consultant . 7" Date
signed:
Local Agency Date
approved:
Regional Engineer Date
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| ANSON

ViLi AGE OF BOURBONNAIS November 22,2004
ATTN: FRANK KOEHLER Invoice No: 1000796
700 MAIN STREET NW ,

BOURBONNAIS (L 60914

Project: 0352054A BELSONROAD/BOURBONNAIS PM: SUNLEY

Contact Person Frank Koehler 815-937-3570
Belson Road Extension

Professional services through November &, 2004

Fee
Percent
Phase Fee Compiete Earned
Project Development Report 24,480.00 100.00 24,480.00
Design 68,402.00 0.00 0.00
Construction 39,022.00 0.00 0.00
Total Fee 131,804.00 Total Earned 24,480.00
Previous Fee Billing 0.00
Current Fee Billing 24.480.00
Total Fee 24.,480.00

Total this invoice $24,480.00

Hanson Professional Services inc.
15258. Sixth Gt.  Springfield, Il 62703-25686 Phone: (217)788-2450  fax: {217) 788-2503




N

VILLAGE OF BOURBONNAIS April 8,2005

ATTN: FRANK KOEHLER InvoiceNo: 1002533
700 MAIN STREET N.W

BOURBONNAIS 1L 60914

Project: 03S2054A BELSON ROAD/BOURBONNALIS PM: SUNLEY

Contact Person Frank Koehler 815-937-3570
Belson Road Extension

Professional services throush March 26.2005

Fee
Percent
Phase Fee Complete Earned
Project Development Report 24,480.00 100.00 24,480.00
Design 68,402.00 4.6745 3,197.45
Construction 39,622.00 0.00 0.00
Total Fee 131,904.00 Total Earned 27,577.45
Previous Fee Billing 24,480.00
Current Fee Billing 3,197.45
Total Fee 3,197.45

Total this invoice $3,197.45

Hanson Professional Services Inc.
15255, Sixth &, Springfield, IL 82703-28868  Phone: (217) 788-2450  Fax: {217) 788-2503



VILLAGE OF BOURBONNAIS May 6,2005

ATTN: FRANK KOEHLER Invoice Na: 1002888
700 MAIN STREET N.w.

BCURBONNAIS 1. 60914

Project: 03S52054A BELSON ROAD/BOURBONNAIS PM: SUNLEY

Contact Person Frank Koehler 815-837-3570
Belson Road Extension

Professionalservices throush April 23. 2605

Fee
Percent
Phase Fee Complete Earned
Project Development Report 24,480.00 100.00 24,480.00
Design 71.589.50 100.00 71,589.50
Construction 39,022.00 0.00 Q.00
Total Fee 135,101.50 Total Earned 96,079.50
Previous Fee Billing 27,677.45
Current Fee Billing 68,402.05
Total Fee 68,402.05

Total thiSinvoice $68,402.05

Hanson Professional Services Ine.
1525 S. Sixth 8t.  Springfield. it 62703-2886 Phone: (217)788-2450 Fax: {217} 788-2503



VILLAGE CF BOURBONNAIS May.t0,2005
ATTN. FBANK KUEHLER invoice No: 1002858
700 MAIN STREET N.W.

BOURBONNAIS IL 60914

Project: 0382054A BELSONROAL/BOURBONNAIS PM: SUNLEY

Contact Person Frank Koehler 815-937-3570
Beison Road Extension

Professional services through Aprii 30.2005

Fee
Percent
Phase Fee Complete Earned
Project Development Report 24.480.00 100.00 24,480.00
Design 72,138.25 100.00 72,138.25
Construction 39,022.00 0.00 0.00
Total Fee 135,640.25 Total Earned 96,618.25
Previous Fee Bitling 96,072.50
Current Fee Billing 538.75
Total Fee 538.75

Total this invoice $538.75
Qutstanding Invoices
Number Date Balance
1002338 56135 68,402.05
Total 68,402.05

Hanson Professional ServicesInc.
1525 5. Sixth 5t Springfield, IL 62703-2886  Phone: {217) 788-24503 Fax: (217) 788-2503



VILLAGE OF BOURBONNAIS

ATTN: FRANK KOEHLER
700 MAIN STREET N.W.
BOURBONNAIS IL. 80814

)N

December 12,2005
Invoice No: 1305105

Project: (352054A BELSON ROAD/BOURBONNMNAIS PM: SUNLEY
Contact Person Frank Keehler 815-837-3570
Belson Road Extension
Professional services through December 3,2005
Fee
Percent
Phase Fee Complete Earned
Project Development Report 24,480.00 100.00 24,480.00
Design 72,138.25 100.00 72,138.25
Construction 39,022.00 85.00 33,188.70
Total Fee 135,840.25 Total Earned 129,786 .95
Previous Fee Billing 96,618.25
Current Fee Billing 33,168.70
Total Fee 33,168.7¢
Total this invoice $33,168.70
Quistanding Invoices
Number Date Balance
1002888 BiBI05 -0.45
Total -8.45

1525 8. Sixth 3t

Hanson Professional Services ne.

Springfield, It 62703-2886 Phone:{217) 788-2450 Fax: {217} 7858-2503



HANSON

VILLAGE OF BOURBONNAIS July 28, 2006

ATTN: FRANK KOEHLER Invoice No: 1009075
700 MAIN STREET N.w.

BOURBONNAIS i 60914

Project: 0352054A BELSON ROAR/BOURBONNAIS PM: SUNLEY

Contact Person Frank Koehler 815-937-3570
Belson Road Extension

Professional services through July 15 2006

Fee
Percent
Phase Fee Complete Earned
Project Development Report 24,480.00 100.00 24,480.00
Design 72,138.25 100.00 72,138.25
Construction 39,02200 100.00 39,022.00
Additional Construction 4,332.52 100.00 4,332.52
Services
Total Fee 139,972.77 Total Earned 1303972.77
Previous Fee Billing 129,786.95
Current Fee Billing 10,185.82
Total Fee 10,185.82

Total this invoice $10,185.82
Outstanding Invoices

Number Date Balance
1002888 5/6/05 -0.45
Total -0.45

Hanson Professiond Services Inc.
1525 5. Sixth 5t.  Springfield, {L 62703-2886 Phone: {217} 788-2450 Fax:{217) 7882503



